Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:35PM
Client Name: CalT
. en ame allrans
Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 207 Const Calendar Day 157 Date: 12-Feb-2010 Friday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 19-Mar-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition

Working Day If no, explain:

Diary: Dispute
Office work/field
Tim Mc Carty revised Roadway Electric cost for the down hole seismic sensor due to an ostruction .

Met with Sgerif to discuss PB response to the contractor RFI regarding the Air Reciever.
MCM continued to work on the water line to prepare for testing on Tuesday.
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